

## Proposal Management Implementation - Unit Information (Subject to Change)

All campuses will continue to use both eRPM & paper PAFs until Summer 2009.

- **Proposal Creation - March 2009 - Summer 2009**
  - **Units** have specified when proposals **can start** to be **routed in eRPM** and when they **must** be routed in eRPM.
    - The dates below apply when the administrative home of the project is in that unit.
    - Please note that you can start to create proposals in eResearch as of 3/30/2009. Proposals routed prior to the unit specified date may be returned or cancelled.
- **Proposal Review - March 2009 - Summer 2009**
  - Starting March 30, you will begin to receive items for review via eRPM from other units, if you have been designated as a 'Reviewer' or a 'Reviewer who can Sign (i.e., Approver)'.
  - During the transition period, the rule for electronic versus paper review is as follows:
    - If the administrative home of a proposal has decided to use eRPM, you must complete your review in eRPM.
    - If the administrative home of a proposal has created a paper PAF, the review will still be completed on paper.

### QUESTIONS ABOUT WHEN TO USE ERPM

- Contact your Research Unit Liaison:  
[http://www.umich.edu/~eresinfo/erpm/uls/ruls\\_list.html](http://www.umich.edu/~eresinfo/erpm/uls/ruls_list.html)

Unit	Can Start to Route In eRPM (If Routing Before This Date Use Paper)	Must Route In eRPM (Do not use paper. Required to create and route proposal in eRPM.)
Art & Design, School of (SOAD)	Not set yet	Not set yet
Bentley Historical Library	Not set yet	Not set yet
Botanical Gardens and Arboretum	Not set yet	Not set yet
Center for Human Growth and Development (CHGD)	3/30/2009	5/1/2009
Center for Research on Learning and Teaching (CRLT)	Not set yet	Not set yet
Center for the Education of Women (CEW)	Not set yet	Not set yet
Dearborn Regional Campus		When DRDA Requires Summer 2009
Dentistry, School of		5/1/2009
Digital Media Commons	Not set yet	Not set yet

## Proposal Management Implementation - Unit Information (Subject to Change)

Unit	Can Start to Route In eRPM (If Routing Before This Date Use Paper)	Must Route In eRPM (Do not use paper. Required to create and route proposal in eRPM.)
Education, School of	Not set yet	Not set yet
Engineering, College of (COE)	3/30/2009	3/30/2009
Executive VP for Medical Affairs - M Health Corp	5/4/2009	5/4/2009
Facilities and Operations - Grounds & Waste Management - Utilities - Safety, Department of	Not set yet	Not set yet
Flint Regional Campus		7/1/2009
Ford School of Public Policy	Not set yet	Not set yet
Information Technology Central Services (ITCS)	Not set yet	Not set yet
Information, School of	3/30/2009	3/30/2009
Institute for Research on Women & Gender (IRWG)	3/30/2009	5/1/2009
Institute for Social Research (ISR)	5/1/2009	7/1/2009
Kinesiology, School of	3/30/2009	3/30/2009
Law School	Not set yet	Not set yet
Life Sciences Institute	3/30/2009	Not set yet
LSA - Humanities	5/15/2009	6/30/2009
LSA - Social Sciences	4/27/2009	6/30/2009
LSA- Natural Science & Psychology	3/30/2009	6/30/2009
Medical School	5/4/2009	5/4/2009
Merit Network	Not set yet	Not set yet
Michigan Public Media - Includes Michigan Radio, Michigan Public Media, Michigan Television, Michigan Productions	Not set yet	Not set yet
Museum of Art	Not set yet	Not set yet

### Proposal Management Implementation - Unit Information (Subject to Change)

Unit	Can Start to Route In eRPM (If Routing Before This Date Use Paper)	Must Route In eRPM (Do not use paper. Required to create and route proposal in eRPM.)
Music, Theatre & Dance, School of	Not set yet	Not set yet
National Center for Institutional Diversity	Not set yet	Not set yet
Natural Resources & Environment, School of (SNRE)	4/23/2009	6/1/2009
Nursing, School of	5/4/2009	5/4/2009
Office of Academic Multicultural Initiatives (OAMI)	Not set yet	Not set yet
Pharmacy, College of	3/30/2009	3/30/2009
President's Office	Not set yet	Not set yet
Public Health, School of		6/1/2009
Rackham School of Graduate Studies - Institute for Human Adjustment (IHA)	Not set yet	Not set yet
Ross School of Business	3/30/2009	3/30/2009
Social Work, School of	3/30/2009	3/30/2009
Taubman College of Architecture & Urban Planning (TCAUP)	Not set yet	Not set yet
U of M Hospital & Health Care Centers (UMHHC)	5/4/2009	5/4/2009
UM Transportation Research Institute (UMTRI)	3/30/2009	5/1/2009
University Library	Not set yet	Not set yet
VP for Research, Office of (OVPR)	3/30/2009	5/1/2009
VP for Student Affairs - Health Services - International Center	Not set yet	Not set yet
William L Clements Library	Not set yet	Not set yet